

AN ORDINANCE OF THE CITY OF OSAGE BEACH, MISSOURI, AUTHORIZING THE CITY ADMINISTRATOR TO EXECUTE CHANGE ORDER WITH VANCE BROTHERS FOR MODIFICATIONS TO CONSTRUCTION CONTRACT OB19-003 SLURRY SEAL 2019

WHEREAS, the Public Works Director recommends a Change Order with Vance Brothers to Construction Contract OB19-003 Slurry Seal 2019

BE IT ORDAINED BY THE BOARD OF ALDERMEN OF THE CITY OF OSAGE BEACH, MISSOURI, AS FOLLOWS, TO WIT:

Section 1. The Board of Aldermen hereby authorizes the City Administrator to execute on behalf of the City a Change Order for modifications to Construction Contract OB19-003 Slurry Seal for amount of Six Thousand, Twenty-Eight Dollars and Seventy-Two Cents (\$6,028.72) for the total contract amount of One Hundred Ninety -Three Thousand, Forty Two Dollars and Eight Cents (\$193,042.08)

Section 2. The City Administrator is hereby authorized to take such further actions as are necessary to carry out the intent of this Ordinance and Contract.

Section 3. This Ordinance shall be in full force and effect from date of passage and approval by the Mayor.

READ FIRST TIME: July 18, 2019

READ SECOND TIME: July 18, 2019

I hereby certify that the above Ordinance No. 19.50 was duly passed on July 18, 2019, by the Board of Aldermen of the City of Osage Beach. The votes thereon were as follows:

Ayes: 5      Nays: 0      Abstain: 0      Absent: 1

This Ordinance is hereby transmitted to the Mayor for his signature.

July 18, 2019  
Date

Tara Berreth  
Tara Berreth, City Clerk

Approved as to form:

Edward B. Rucker  
Edward B. Rucker, City Attorney

I hereby approve Ordinance No. 19.50.

July 18, 2019  
Date

John Olivarri  
John Olivarri, Mayor

ATTEST:

Tara Berreth  
Tara Berreth, City Clerk